

ENGINEERING CHANGE NOTICE

Date: 97/12/24	ECN #: 057	
Project No.: P346	Created By: DS	Checked By: KE
Project Name: 205 SKIDTUBE REVISIONS	Approved By: (proj. manager) DS	Approved By: (management if req'd) N/A

Description of Change:

- REVISED GROUND HANDLING SYSTEM FOR 204/205/212/412 SKIDTUBES
- RELEASED THE FOLLOWING DOCUMENTS:
 - DEO 9097 REV. A
 - D205-641 REV. C
 - D2591 REV. C
 - D2735 REV. A
 - D2736 REV. A

Notification/Acceptance	Affected ✓	Authorization
QA	✓	Verbal approval given @ Eng. meeting on 97/12/09 by JB
Production	✓	
Planning	✓	
Marketing	✓	

Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File	✓		DS	97/12/24	97/12/24 DS
Update Pink File	✓		DS	97/12/24	97/12/24 DS
Update D-Part Master Binder	✓		DS	97/12/24	97/12/24 DS
Update Grey Project Binder	✓		DS	98/01/31	
Update DEO Binder	✓		DS	17/12/24	97/12/24 DS
Update Master Document List		✓			
Update Drawing Approval Record	✓		DS	98/01/31	99/04 DS
Notify TCA of Change	✓		KE	98/01/31	99/04 DS
Notify FAA of Change		✓			

Notes:

- D2736-1 AND D2736-3 SHOULD REPLACE D2595 WHEN THEY ARE COMPLETED
- ORDER D2591 / D2735 / D2736 FROM LASER ASAP
- ALL SKIDTUBES IN PROCESS / STOCK SHOULD BE RE-WORKED PER DEO 9097
- ALL SKIDTUBE KITS SHOULD RECEIVE D205-641 REV. C PAPERWORK WITH NEW GHW MOD.
- 204/205 WEB DRILL JIGS SHOULD BE MODIFIED